Hanover St Garage Restoration

Tue 1/10/23

ID	Task Name	Duration	Start	Finish
1	Concrete Repairs - Prep and Rebar (W.I. 4.1, 4.2)	2 days	Thu 1/12/23	Fri 1/13/23
2	Concrete Repairs - Pour back and Clean (W.I. 4.1, 4.2)	2 days	Mon 1/16/23	Tue 1/17/23
3	Concrete Repairs - Shoring Installation (W.I. 3.1, 3.3, 3.6)	7 days	Mon 1/9/23	Tue 1/17/23
4	Concrete Repairs - Sawcut and Demolition (W.I. 3.1, 3.3, 3.6)	15 days	Mon 1/9/23	Fri 1/27/23
5				
6	**Structural Steel**	**3 days**	**Tue 1/17/23**	**Thu 1/19/23**
7	Structural Steel Repairs (W.I. 46.1B & 46.1C)	3 days	Tue 1/17/23	Thu 1/19/23
8				
9	**Standpipe**	**15 days**	**Mon 1/9/23**	**Fri 1/27/23**
10	Fire Standpipe Replacement - Demolition (W.I 26.2)	6 days	Mon 1/9/23	Mon 1/16/23
11	Fire Standpipe Replacement - Installation (W.I 26.2)	9 days	Tue 1/17/23	Fri 1/27/23