Hanover St Garage Restoration

Tue 5/16/23

ID	Task Name	Duration	Start	Finish
1	Concrete Repairs - Level 2 - Concrete Placement (W.I. 3.1, 4.1, 4.2)	1 day	Tue 5/16/23	Tue 5/16/23
2	Remove shoring - Level 3	1 day	Tue 5/16/23	Tue 5/16/23
3	Curing Period	3 days	Mon 5/15/23	Wed 5/17/23
4	Rout and Seal Cracks - Level 3 - (W.I. 11.1 and 11.2)	11 days	Mon 5/15/23	Thu 6/1/23
5	Concrete Repairs - Level 2 - Sawcut and Demolition (W.I. 3.1, 3.3, 3.6, 4.1, 4.2)	9 days	Wed 5/17/23	Thu 6/1/23
6				
7	Masonry Repairs - South & East Elevation	11 days	Mon 5/15/23	Thu 6/1/23