
ID Task Name Duration Start Finish

1 Caulking/Sealant Work - Level 3 (W.I. 

11.1, 11.2, 11.4)

4 days Mon 10/23/23 Thu 10/26/23

2 Remove Shoring/Partitions -Level 3 4 days Mon 10/23/23 Thu 10/26/23

3 Concrete Repairs - Level 2 - Demo (W.I. 

3.1, 3.3, 3.6)

4 days Mon 10/23/23 Thu 10/26/23

4 Concrete Repairs - Level 2 - Rebar (W.I. 

3.1, 3.3, 3.6)

2 days Thu 10/26/23 Mon 

10/30/23

5 Concrete Repairs - Level 2 - Pour (W.I. 

3.1, 3.3, 3.6)

1 day Tue 10/31/23 Tue 10/31/23

6 Concrete Curing Period - Level 2 Repairs 4 days Wed 11/1/23 Tue 11/7/23

7 Remove Shoring/Partitions - Level 2 2 days Wed 11/8/23 Thu 11/9/23

8 Underside Repairs - Level 2 - Demo (W.I. 

4.1, 4.2)

3 days Tue 10/24/23 Thu 10/26/23

9 Underside Repairs - Level 2 - Rebar (W.I. 

4.1, 4.2)

1 day Mon 10/30/23 Mon 

10/30/23

10 Underside Repairs - Level 2 - Pour (W.I. 

4.1, 4.2)

1 day Tue 10/31/23 Tue 10/31/23

11 Sealant Work - Levels 4 & 5 (W.I. 11.1, 

11.2, 11.4, 11.5, 11.7)

12 days Mon 10/23/23 Thu 11/9/23

12

13 Plumbing Work 4 days Mon 10/23/23 Thu 10/26/23
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