Hanover St Garage — Elevator
Access/Shutdown



Timeline

e Pedestrian traffic will have access to enter/exit the elevator on levels
2 & 3 using a walkway connecting the Hanover St stair tower to the
elevator starting 3/26/2024.

* The elevator will not be accessible from:
e Level 1 for one week from 04/15/24-04/19/24
* Level 2 for two weeks from 04/01/24-04/14/24

* The elevator will be fully operational on all but one level at any given time
during aforementioned period.



Level 1 — Work Areas between 3/26 to 3/31
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Note: Elevator accessible on all levels




Level 1 — Work Areas between 4/1 to 4/14
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Note: No elevator access on level 2




Level 1 — Work Areas between 4/15 to 4/19
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Level 2 — Work Areas between 3/26 to 3/31
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Level 2 —\Work Areas between 4/1 to 4/14
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Level 2 — Work Areas between 4/15 to 4/19
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Level 3 — Work Areas Between 3/26 to 4/19
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Note:

Elevator access on level 1
closed between 4/15 to
4/19

Elevator access on level 2
closed between 4/1 to
4/14
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