

Memo

To: Coakley Executive Committee
From: Jillian Harris and Peter Britz
Date: September 27, 2023
Re: Activity report

Deep Bedrock Study Addendum

After a coordination meeting with EPA and NHDES in August, WSP provided a formal response letter on behalf of the CLG on September 13, 2023. The letter outlines the current data that is being gathered and requested another meeting in December 2023 to discuss the process of addressing EPA's additional requests on the Deep Bedrock Report Addendum.

GMZ PERMIT

Work on updating the GMZ permit is nearing finalization. The new application will include new overburden wells to the West which have been recently installed and sampled. The application will be finalized based on results of data from new wells.

Southern Well Installation Workplan

A suitable location for a southern well has been found south of North Road. EPA review of the final geophysical results confirmed that there is an appropriate location to place a Southern well. We have had an initial meeting with the property owners in an attempt to secure access for well installation.

Water Service Connections

We are awaiting a quote from the contractor for the property owner on Breakfast Hill Road regarding the cost to install a fire service water line which will be installed concurrently with the domestic water line. This quote will include water services (domestic and fire) from the water main on the opposite side of Breakfast Hill Road under the road onto the property at 399 Breakfast Hill Road.

Surface Water Evaluation

Submitted to the agencies on April 27 this workplan will address comments specific to surface water groundwater interaction provided by EPA in response to the submitted Deep Bedrock study. EPA submitted a response to the CLG on August 22, 2023 that outlines a chronology of the investigation and actions to date and issues additional comments and recommendations. WSP is reviewing the comments issued and drafting a response for the CLG to review.

Spring Monitoring

Spring monitoring work is complete and WSP is nearing finalization of the data for submission to the CLG. Residential letters should be mailed by the end of September.